

THE GARAGE

Construction Update

Issue 36 – 04th September 2020



General progress

It has been reasonable weather this week which has supported good progress. The next eight weeks are crucial to achieve wind and weathertight status to move works inside.



Work concluded this week

- Felt and battons has commenced to Parfitt facing Harvest Road with trusses installed
- Block and brick work to roof level on Preedy almost complete
- 3rd floor slab installed to Townsend
- Brick and block work towards roof level continued on Beddoe and MacDonald



Work planned for coming week

- Brick and block work towards roof level to continue on Townsend, Beddoe and MacDonald.
- Carpentry work to third floor roof to commence on Preedy with roof trusses to be delivered in the coming week.



Any noisy work planned this week?

There is no noisy work anticipated for the coming week.
If you do experience unexpected noise disturbance, please do not hesitate to contact us. We will then liaise with the contractor on site.

SITE CONTACT:

Keith Holt (temp. site manager) 07514 496 703 keith.holt@hgconstruction.co.uk
 Graham Fisher (project manager) 07972 136 505 graham.fisher@hgconstruction.co.uk
 Mark Yonwin (Danehurst) 07788 561 159 mark@danehurst.com
 Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD

4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
 01462 454444
 www.hgconstruction.co.uk



Parking

The parking monitor has not identified any vehicles belonging to site parking in the nearby streets. No other vehicles have been reported to us.

Progress Photos



Contractor's car park area now in use for its proper uses – almost!



Parfitt roof being installed

SITE CONTACT:

Keith Holt (temp. site manager) 07514 496 703 keith.holt@hgconstruction.co.uk
Graham Fisher (project manager) 07972 136 505 graham.fisher@hgconstruction.co.uk
Mark Yonwin (Danehurst) 07788 561 159 mark@danehurst.com
Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD
4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
01462 454444
www.hgconstruction.co.uk



View of internal courtyard



View of Townsend at 3rd floor level



Elevation of Beddoe towards the south