

Construction Update

PODIUM EGHAM HILL

Issue 32 - 2nd December 2016



General progress

Westwood's timber frame was completed this week and the ground works to Sandy Lodge will be completed next week with the timber frame starting w/c 19th December.



Work concluded this week

The installation of windows to Ingle Cottage was completed this week.
The installation of roof finishes to Ingle Cottage commenced this week.
The frame of Westwood was completed this week.
Pre cast concrete slabs to Sandy Lodge were completed this week.
Roof truss erection to The Cedars is 50% complete.



Work planned for coming week

Concrete topping to Sandy Lodge will be poured next week.
Mechanical and electrical first fix will commence in Ingle Cottage next week.
Roof finishes to Westwood will begin next week.
The marketing suite opens for viewings from next week.



Any noisy work planned this week?

We will be using a power float at the middle of next week as the concrete is poured to the ground floor of Sand Lodge which may result in some noise emanating from site. We will do our utmost to keep this to a minimum.

SITE CONTACT:

Bob Holland 07815 746 190 bobholland@hgconstruct.co.uk
Nick Campfield 07968 102 995 nickcampfield@hgconstruct.co.uk
Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD

4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
01462 454444
www.hgconstruct.co.uk



Roof to Cedars



SITE CONTACT:

Bob Holland 07815 746 190 bobholland@hgconstruct.co.uk
Nick Campfield 07968 102 995 nickcampfield@hgconstruct.co.uk
Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD

4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
01462 454444
www.hgconstruct.co.uk

Precast Sandy Lodge



Westwood (near) and Ingle (far)



Marketing suite opens next week

SITE CONTACT:

Bob Holland 07815 746 190 bobholland@hgconstruct.co.uk
Nick Campfield 07968 102 995 nickcampfield@hgconstruct.co.uk
Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD

4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
01462 454444
www.hgconstruct.co.uk



The study area



The ensuite bathroom

SITE CONTACT:

Bob Holland 07815 746 190 bobholland@hgconstruct.co.uk
Nick Campfield 07968 102 995 nickcampfield@hgconstruct.co.uk
Emergency out of hours contact: 0870 720 0785

HG CONSTRUCTION LTD

4 Hunting Gate Hitchin Hertfordshire SG4 0TJ
01462 454444
www.hgconstruct.co.uk